Start	End	Title	Description	Completed?	Time Allocated	Time taken
09:05	09:15	Façade Design	The façade system was designed and considered	Yes	10	10
09:15	09:25	Class redesign	Classes were re-designed according to the façade pattern system	Yes	10	10
09:25	09:45	Interface Implementation	Classes were linked to main façade class	Yes	20	20
09:45	09:55	API hook conversion	Database APIs were converted to function in new class system	Yes	10	10
09:55	10:00	Form tweaks	User interface class tweaked to function under new design method.	Yes	5	5
10:00	10:25	Testing	System was tested for efficiency, and to ensure it matches design pattern	Yes	30	25
10:25	10:30	Demonstration	Product was demonstrated.	Yes	5	5
10:30	10:38	Sprint admin	Sprint logs and pair programming logs were written.	Yes	10	8